
Project: 1991 03

Estimate in   
1990 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $1.3 $1.4 $0.0 $0.0 $2.7 N/A N/A N/A

Real Estate $7.8 $0.2 $2.4 $4.7 $8.0 N/A N/A N/A

Construction $31.4 $0.6 $10.1 $19.9 $32.0 N/A N/A N/A

Totals $40.5 $2.2 $12.5 $24.6 $42.7 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:USH 45 (STH 110 PROJECT)     USH 41 - STH116 Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• The original estimate did not include design cost 

• Construction cost increases are primarily due to the following 
o Jurisdictional transfer costs added to current estimate 
o Several grade separations added (bridges) 
o Interchange addition 
o Frontage road additions 
o Other factors associated with a scope change to accommodate freeway convertibility 

• Real estate costs have increased significantly due to development in this area of the Fox Valley 
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